
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-01-14

2. Agency: 010

3. Bureau: 12

4. Name of this Investment: USGS - The National Map Reengineering Project

5. Unique Project (Investment) Identifier (UPI): 010-12-01-02-01-1210-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2003

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 For over 125 years, the USGS has had a mandate to provide base topographic information to the Nation,
to its own scientific programs, and those of other Federal agencies. The mission is consistent with the
OMB Circular A-16, "Coordination of Surveying, Mapping, and Related Spatial Data Activities." A-16
requires the USGS to lead the Nation in providing and maintaining a common set of base information and
to be the Federal agency leader for elevation, hydrography, orthoimagery, and geographic names. The
USGS is providing the national leadership to organize, maintain, publish, and disseminate The National
Map, a set of basic geospatial information provided as a variety of products and services.   This
re-engineering project incorporates the IT efforts required to move to a more efficient and automated
capability for meeting this mission. The investment includes the systems for data ingest, integration,
production, and distribution for digital Geographic Information System (GIS) data, and updated, printable
topographic maps (US Topos). These system improvements enable the automation of map production to
meet the goal of producing updated US Topo maps for the CONUS on a three-year cycle. It took ~ 3,000
people over 55 years to do a once over complete coverage of the continental US. Now it is being updated
every 3 years by about 300 people through the use of enhanced system automation processes.  TNM
supports National Critical Infrastructure assets by being the (1) guarantor of national data completeness,
consistency, and accuracy, (2) catalyst and collaborator for creating and stimulating partnerships, (3)
integrator and certifier of basic geospatial data from other participants, (4) owner and data producer of
content for The National Map when no other suitable and verifiable source for those data exists, and (5)
leader in the development and implementation of national geospatial data standards.   The Mapping
Sciences Committee of the National Research Council conducted an in-depth independent review of The
National Map concept (Weaving a National Map, The National Academies Press, Washington, D.C.,
2003). The study findings and review comments, have all directed the USGS to pursue the vision of The
National Map as a worthwhile, justified and timely alternative to the current national mapping program
status quo. The Mapping Sciences Committee concludes that "if successful, the program will have great
benefits to the nation".

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-03-18
b. Provide the date of the most recent or planned approved project charter. 2008-01-01

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Mark DeMulder
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 1434 ING10PB00006 ING09PA00025 * * $0.0 Time and
Materials

Y 2009-09-30 2014-09-30 Y VARIOUS IT
SUPPORT
SERVICES

Awarded 1434 ING08HQCN0005 08HQSS000
8

* * $17.3 Cost Plus
Award Fee

Y 2008-04-01 2010-07-31 Y TECHNICAL
SUPPORT
SERVICES
CONTRACT
(TSSC) FOR
EROS DATA

CENTER,
SIOUX

FALLS, SD

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

Page  5 / 26 of Section300 OMB Circular No. A11 (2010)

http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=ING10PB00006&contractIDVPIID=ING09PA00025&contractAgencyID=1434&fundAgencyID=14&idvAgencyID=1434
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=ING08HQCN0005&contractIDVPIID=&contractAgencyID=1434&fundAgencyID=14&idvAgencyID=


EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. We are doing some initial investigation and evaluation through our enterprise architecture
activities in FY2011.

3. Provide the date of the most recent or planned Quality Assurance Plan 2008-01-01

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2009-08-01

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-06-24
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

NatMap O&M
06-Contract-Apr

DME * $0.1 $0.1 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

NatMap
O&M-07-FTE-Jul

DME * $0.2 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

Rights-2nd
Quarter 07 (60%)

DME * $0.0 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%

NatMap O&M
06-Contract-Feb

DME * $0.1 $0.1 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NatMap O &
M-09-Contract-M

ay

DME * $0.3 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%

FY 2013 O & M
Total

DME * * * 2012-10-01 * 2013-09-30 * * *

FY 2011 DME
Total

DME * $0.2 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%

NatMap O&M
08-Contract-May

DME * $0.2 $0.2 2008-05-01 2008-05-01 2008-05-31 2008-05-31 100.00% 100.00%

Acquisition-1st
Quarter 06 (31%)

DME * $0.7 $0.2 2005-10-01 2005-10-01 2005-12-31 2005-12-31 100.00% 100.00%

FY 2004 NatMap
Common
Systems

DME * $8.5 $8.5 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

Q3 FY 2009 DME DME * $0.1 $0.0 2009-04-01 2009-04-01 2009-06-30 2009-06-30 100.00% 100.00%

NatMap O&M
06-Contract-Mar

DME * $0.1 $0.1 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

NatMap
O&M-08-FTE-Apr

DME * $0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

NatMap
O&M-07-FTE-Se

p

DME * $0.2 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap DME * $0.4 $0.4 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

O&M-06-FTE-Ma
y

Acquisition-2nd
Quarter 08 (96%)

DME * $0.2 $0.8 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap O &
M-09-Contract-D

ec

DME * $0.3 $0.1 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

NatMap
O&M-08-FTE-Oct

DME * $0.2 $0.2 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NatMap
O&M-07-FTE-Jan

DME * $0.2 $0.2 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

FY 2015 O & M
Total

DME * * * 2014-10-01 * 2015-09-30 * * *

NatMap O&M
08-Contract-Mar

DME * $0.2 $0.2 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap
O&M-07-FTE-De

c

DME * $0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O&M
08-Contract-Oct

DME * $0.2 $0.0 2007-10-01 2007-10-01 2007-10-31 2007-10-31 100.00% 100.00%

NatMap O&M
06-Contract-Sep

DME * $0.1 $0.1 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

FY 2017 O & M
Total

DME * * * 2016-10-01 * 2017-09-30 * * *

Measurement-1st
Quarter 08 (72%)

DME * $0.2 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%

NatMap O &
M-09-Contract-N

ov

DME * $0.3 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

NatMap
O&M-06-FTE-Ma

r

DME * $0.4 $0.4 2006-03-01 2006-03-01 2006-03-31 2006-03-31 100.00% 100.00%

FY 2011 O & M
Total

DME * $4.7 $2.7 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

NatMap O&M
06-Contract-Dec

DME * $0.1 $0.1 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

NatMap O &
M-09-FTE-Dec

DME * $0.1 $0.2 2008-12-01 2008-12-01 2008-12-31 2008-12-31 100.00% 100.00%

NatMap O&M
07-Contract-Jan

DME * $0.2 $0.3 2007-01-01 2007-01-01 2007-01-31 2007-01-31 100.00% 100.00%

NatMap O &
M-09-FTE-Aug

DME * $0.1 $0.1 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

NatMap O&M
06-Contract-Jun

DME * $0.1 $0.1 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

NatMap
O&M-06-FTE-Jan

DME * $0.4 $0.4 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NatMap
O&M-07-FTE-Oct

DME * $0.2 $0.1 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

NatMap O&M
08-Contract-Aug

DME * $0.2 $0.2 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

NatMap O &
M-09-FTE-Jan

DME * $0.1 $0.2 2009-01-01 2009-01-01 2009-01-31 2009-02-01 100.00% 100.00%

NatMap O&M
06-Contract-Nov

DME * $0.1 $0.1 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

NatMap
O&M-08-FTE-Jun

DME * $0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

WPS-1st Quarter
08 (76%)

DME * $0.1 $0.0 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%

Agreement-4th
Quarter 07

(100%)

DME * $0.1 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap
(DME)-06
Solutions

Architecture

DME * $0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%

Rights-1st
Quarter 07 (20%)

DME * $0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O & DME * $0.1 $0.2 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

M-09-FTE-Jun

NatMap O&M
08-Contract-Jan

DME * $0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

Rights-3rd
Quarter 07 (80%)

DME * $0.0 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

NatMap
O&M-08-FTE-Jul

DME * $0.2 $0.1 2008-07-01 2008-07-01 2008-07-31 2008-07-30 100.00% 100.00%

NatMap O &
M-09-FTE-May

DME * $0.1 $0.2 2009-05-01 2009-05-01 2009-05-30 2009-05-30 100.00% 100.00%

NatMap
O&M-08-FTE-Jan

DME * $0.2 $0.3 2008-01-01 2008-01-01 2008-01-31 2008-01-31 100.00% 100.00%

NatMap O &
M-09-FTE-Mar

DME * $0.1 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

FY 2017 DME
Total

DME * * * 2016-10-01 * 2017-09-30 * * *

NatMap
O&M-06-FTE-De

c

DME * $0.4 $0.4 2005-12-01 2005-12-01 2005-12-31 2005-12-31 100.00% 100.00%

Measurement-1st
Quarter 07 (5%)

DME * $0.0 $0.0 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

WPS-3rd Quarter
08 (92%)

DME * $0.1 $0.1 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%

NatMap O &
M-09-Contract-Ja

n

DME * $0.3 $0.1 2009-01-01 2009-01-01 2009-01-31 2009-01-31 100.00% 100.00%

FY 2013 DME
Total

DME * * * 2012-10-01 * 2013-09-30 * * *

NatMap
(DME)-07 System

Specs.

DME * $0.2 $0.2 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

FY 2012 O & M
Total

DME * $4.7 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

Acquisition-2nd
Quarter 06 (44%)

DME * $0.7 $0.6 2006-01-01 2006-01-01 2006-03-31 2006-03-31 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Acquisition-4th
Quarter 07

(92%)

DME * $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

Measurement-2n
d Quarter 07

(14%)

DME * $0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%

NatMap
O&M-07-FTE-Ma

y

DME * $0.2 $0.1 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

NatMap O&M
06-Contract-Jan

DME * $0.1 $0.1 2006-01-01 2006-01-01 2006-01-31 2006-01-31 100.00% 100.00%

NatMap
O&M-08-FTE-Ma

r

DME * $0.2 $0.3 2008-03-01 2008-03-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap
O&M-08-FTE-Fe

b

DME * $0.2 $0.3 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

FY 2016 O & M
Total

DME * * * 2015-10-01 * 2016-09-30 * * *

NatMap
O&M-06-FTE-Au

g

DME * $0.4 $0.4 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

NatMap O&M
07-Contract-Dec

DME * $0.2 $0.1 2006-12-01 2006-12-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O&M
06-Contract-Oct

DME * $0.1 $0.1 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

WPS-3rd Quarter
07 (60%)

DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

Measurement-3rd
Quarter 07 (23%)

DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

Router-4th
Quarter 07

(100%)

DME * $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap
O&M-08-FTE-No

DME * $0.2 $0.2 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

v

NatMap O&M
07-Contract-May

DME * $0.2 $0.2 2007-05-01 2007-05-01 2007-05-31 2007-05-31 100.00% 100.00%

WPS-4th Quarter
07 (68%)

DME * $0.1 $0.4 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

NatMap O &
M-09-FTE-Oct

DME * $0.1 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

NatMap O&M
08-Contract-Apr

DME * $0.2 $0.3 2008-04-01 2008-04-01 2008-04-30 2008-04-30 100.00% 100.00%

FY2019 and
Beyond DME

Total

DME * * * 2018-10-01 * 2019-09-30 * * *

NatMap O &
M-09-FTE-Feb

DME * $0.1 $0.4 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

NatMap
O&M-06-FTE-Apr

DME * $0.4 $0.4 2006-04-01 2006-04-01 2006-04-30 2006-04-30 100.00% 100.00%

Acquisition-1st
Quarter 08 (94%)

DME * $0.2 $0.1 2007-10-01 2007-10-01 2007-12-31 2007-12-31 100.00% 100.00%

Acquisition-2nd
Quarter 07 (88%)

DME * $0.2 $0.2 2007-01-01 2007-01-01 2007-03-30 2007-03-31 100.00% 100.00%

FY 2014 DME
Total

DME * * * 2013-10-01 * 2014-09-30 * * *

NatMap O&M
07-Contract-Mar

DME * $0.2 $0.5 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

WPS-2nd Quarter
08 (84%)

DME * $0.1 $0.0 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%

Measurement-4th
Quarter 07 (32%)

DME * $0.1 $0.1 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

WPS-2nd Quarter
07 (52%)

DME * $0.5 $0.2 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%

FY 2015 DME
Total

DME * * * 2014-10-01 * 2015-09-30 * * *

NatMap DME * $0.4 $0.4 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

O&M-06-FTE-Jul

Acquisition-4th
Quarter 08

(100%)

DME * $0.2 $0.4 2008-07-01 2008-07-01 2008-09-30 2008-09-30 100.00% 100.00%

Acquisition-3rd
Quarter 06 (57%)

DME * $0.7 $0.8 2006-04-01 2006-04-01 2006-06-30 2006-06-30 100.00% 100.00%

Q2 FY 2009 DME DME * $0.1 $0.0 2009-01-01 2009-01-01 2009-03-31 2009-03-31 100.00% 100.00%

NatMap O&M
07-Contract-Aug

DME * $0.2 $0.2 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

NatMap
O&M-06-FTE-No

v

DME * $0.4 $0.4 2005-11-01 2005-11-01 2005-11-30 2005-11-30 100.00% 100.00%

NatMap
(DME)-06 Needs

analysis

DME * $0.0 $0.0 2005-10-01 2005-10-01 2006-09-30 2006-04-30 100.00% 100.00%

NatMap
O&M-08-FTE-Au

g

DME * $0.2 $0.3 2008-08-01 2008-08-01 2008-08-31 2008-08-31 100.00% 100.00%

NatMap
O&M-07-FTE-No

v

DME * $0.2 $0.1 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

NatMap O&M
06-Contract-Aug

DME * $0.1 $0.1 2006-08-01 2006-08-01 2006-08-31 2006-08-31 100.00% 100.00%

Rights-4th
Quarter 07

(100%)

DME * $0.0 $0.0 2007-07-01 2007-07-01 2007-09-30 2007-09-30 100.00% 100.00%

Measurement-2n
d Quarter 08

(100%)

DME * $0.1 $0.1 2008-01-01 2008-01-01 2008-03-31 2008-03-31 100.00% 100.00%

NatMap O&M
07-Contract-Sep

DME * $0.2 $0.2 2007-09-01 2007-09-01 2007-09-30 2007-09-30 100.00% 100.00%

WPS-4th Quarter
08 (100%)

DME * $0.1 $0.0 2008-07-01 2008-07-01 2008-09-30 2008-09-30 100.00% 100.00%

Router-2nd
Quarter 07 (34%)

DME * $0.1 $0.1 2007-01-01 2007-01-01 2007-03-31 2007-03-31 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

NatMap O&M
07-Contract-Jun

DME * $0.2 $0.1 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NatMap
O&M-06-FTE-Oct

DME * $0.4 $0.4 2005-10-01 2005-10-01 2005-10-31 2005-10-31 100.00% 100.00%

NatMap
O&M-07-FTE-Au

g

DME * $0.2 $0.1 2007-08-01 2007-08-01 2007-08-31 2007-08-31 100.00% 100.00%

NatMap O&M
08-Contract-Nov

DME * $0.2 $0.3 2007-11-01 2007-11-01 2007-11-30 2007-11-30 100.00% 100.00%

NatMap
O&M-06-FTE-Se

p

DME * $0.4 $0.4 2006-09-01 2006-09-01 2006-09-30 2006-09-30 100.00% 100.00%

NatMap
O&M-07-FTE-Jun

DME * $0.2 $0.2 2007-06-01 2007-06-01 2007-06-30 2007-06-30 100.00% 100.00%

NatMap O&M
06-Contract-Jul

DME * $0.1 $0.1 2006-07-01 2006-07-01 2006-07-31 2006-07-31 100.00% 100.00%

NatMap
O&M-07-FTE-Ma

r

DME * $0.2 $0.2 2007-03-01 2007-03-01 2007-03-31 2007-03-31 100.00% 100.00%

Agreement-3rd
Quarter 07 (64%)

DME * $0.1 $0.0 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

FY 2016 DME
Total

DME * * * 2015-10-01 * 2016-09-30 * * *

WPS-1st Quarter
07 (26%)

DME * $0.5 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O&M
08-Contract-Dec

DME * $0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

NatMap O &
M-09-Contract-O

ct

DME * $0.3 $0.1 2008-10-01 2008-10-01 2008-10-31 2008-10-31 100.00% 100.00%

NatMap O&M
07-Contract-Feb

DME * $0.2 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

FY 2005 NatMap
Common

DME * $8.4 $8.4 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Systems

NatMap O&M
08-Contract-Jun

DME * $0.2 $0.3 2008-06-01 2008-06-01 2008-06-30 2008-06-30 100.00% 100.00%

FY 2010 O & M
Total

DME * $4.7 $4.4 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

NatMap O&M
07-Contract-Apr

DME * $0.2 $0.2 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

FY 2019 and
Beyond O & M

DME * * * 2018-10-01 * 2019-09-30 * * *

NatMap O &
M-09-FTE-Nov

DME * $0.1 $0.1 2008-11-01 2008-11-01 2008-11-30 2008-11-30 100.00% 100.00%

Q1 FY 2009 DME DME * $0.1 $0.0 2008-10-01 2008-10-01 2008-12-31 2008-12-31 100.00% 100.00%

FY 2012 DME
Total

DME * $0.2 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

NatMap O &
M-09-Contract-Se

p

DME * $0.3 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%

NatMap
O&M-08-FTE-Ma

y

DME * $0.2 $0.3 2008-05-01 2008-05-01 2008-05-31 2008-05-05 100.00% 100.00%

NatMap O&M
07-Contract-Oct

DME * $0.2 $0.2 2006-10-01 2006-10-01 2006-10-31 2006-10-31 100.00% 100.00%

NatMap
O&M-08-FTE-Se

p

DME * $0.1 $0.1 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

Q4 FY 2009 DME DME * $0.1 $0.0 2009-07-01 2009-07-01 2009-09-30 2009-09-30 100.00% 100.00%

NatMap
O&M-07-FTE-Apr

DME * $0.2 $0.4 2007-04-01 2007-04-01 2007-04-30 2007-04-30 100.00% 100.00%

NatMap O &
M-09-Contract-M

ar

DME * $0.3 $0.1 2009-03-01 2009-03-01 2009-03-31 2009-03-31 100.00% 100.00%

FY 2005 NatMap
Common
Systems

DME * $12.2 $12.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 2014 O & M
Total

DME * * * 2013-10-01 * 2014-09-30 * * *

Acquisition-4th
Quarter 06 (70%)

DME * $0.7 $0.7 2006-07-01 2006-07-01 2006-09-29 2006-09-30 100.00% 100.00%

FY 2004 NatMap
Common
Systems

DME * $12.4 $12.4 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

NatMap O &
M-09-Contract-Fe

b

DME * $0.3 $0.3 2009-02-01 2009-02-01 2009-02-28 2009-02-28 100.00% 100.00%

NatMap O&M
08-Contract-Feb

DME * $0.2 $0.2 2008-02-01 2008-02-01 2008-02-29 2008-02-29 100.00% 100.00%

Router-4th
Quarter 06 (6%)

DME * $0.1 $0.1 2006-07-01 2006-07-01 2006-09-30 2006-09-30 100.00% 100.00%

NatMap
(DME)-06 Project

Plan

DME * $0.1 $0.1 2005-10-01 2005-10-01 2006-09-30 2006-03-31 100.00% 100.00%

FY2018 O & M DME * * * 2017-10-01 * 2018-09-30 * * *

NatMap
O&M-06-FTE-Fe

b

DME * $0.4 $0.4 2006-02-01 2006-02-01 2006-02-28 2006-02-28 100.00% 100.00%

NatMap
(DME)-06

Proof-of-Concept

DME * $0.2 $0.2 2005-10-01 2005-10-01 2006-09-30 2006-06-30 100.00% 100.00%

NatMap O&M
07-Contract-Nov

DME * $0.2 $0.2 2006-11-01 2006-11-01 2006-11-30 2006-11-30 100.00% 100.00%

NatMap O &
M-09-Contract-Au

g

DME * $0.3 $0.1 2009-08-01 2009-08-01 2009-08-31 2009-08-31 100.00% 100.00%

Acquisition-1st
Quarter 07 (79%)

DME * $0.2 $0.1 2006-10-01 2006-10-01 2006-12-31 2006-12-31 100.00% 100.00%

NatMap O &
M-09-Contract-Ju

l

DME * $0.3 $0.1 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

Acquisition-3rd DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Quarter 07 (90%)

Acquisition-3rd
Quarter 08 (98%)

DME * $0.2 $0.2 2008-04-01 2008-04-01 2008-06-30 2008-06-30 100.00% 100.00%

NatMap O &
M-09-FTE-Apr

DME * $0.1 $0.1 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

NatMap O&M
08-Contract-Jul

DME * $0.2 $0.2 2008-07-01 2008-07-01 2008-07-31 2008-07-31 100.00% 100.00%

NatMap O&M
06-Contract-May

DME * $0.1 $0.1 2006-05-01 2006-05-01 2006-05-31 2006-05-31 100.00% 100.00%

NatMap O&M
07-Contract-Jul

DME * $0.2 $0.2 2007-07-01 2007-07-01 2007-07-31 2007-07-31 100.00% 100.00%

NatMap O &
M-09-Contract-Ju

n

DME * $0.3 $0.1 2009-06-01 2009-06-01 2009-06-30 2009-06-30 100.00% 100.00%

NatMap O&M
08-Contract-Sep

DME * $0.2 $0.2 2008-09-01 2008-09-01 2008-09-30 2008-09-30 100.00% 100.00%

NatMap O &
M-09-FTE-Jul

DME * $0.1 $0.2 2009-07-01 2009-07-01 2009-07-31 2009-07-31 100.00% 100.00%

NatMap
O&M-08-FTE-De

c

DME * $0.2 $0.2 2007-12-01 2007-12-01 2007-12-31 2007-12-31 100.00% 100.00%

FY 2010 DME
Total

DME * $0.2 $0.2 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

NatMap
O&M-07-FTE-Fe

b

DME * $0.2 $0.2 2007-02-01 2007-02-01 2007-02-28 2007-02-28 100.00% 100.00%

Router-3rd
Quarter 07 (67%)

DME * $0.1 $0.1 2007-04-01 2007-04-01 2007-06-30 2007-06-30 100.00% 100.00%

FY2018 DME
Total

DME * * * 2017-10-01 * 2018-09-30 * * *

NatMap O &
M-09-Contract-Ap

r

DME * $0.3 $0.2 2009-04-01 2009-04-01 2009-04-30 2009-04-30 100.00% 100.00%

NatMap O & DME * $0.1 $0.2 2009-09-01 2009-09-01 2009-09-30 2009-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

M-09-FTE-Sep

NatMap
O&M-06-FTE-Jun

DME * $0.4 $0.4 2006-06-01 2006-06-01 2006-06-30 2006-06-30 100.00% 100.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2010-06-25

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology Data Storage # of cumulative
Gigabytes managed

annual Gigabytes Up 85,857 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 200,000 278,646 Met 2010-09-15

2010 Increase to 351,678
(Projected greater than -
2012 Projected 400,000)

808613 Met 2010-09-15

Technology Data Storage # of cumulative
Gigabytes managed

annual Gigabytes Up 278,646 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 302,990 434,661 Met 2010-09-15

Customer Results Access # of data downloads
from the National

Hydrography dataset

annual Number of downloads Up 28,501 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 31,000 32,500 Met 2010-09-15

Customer Results Access # of data downloads
from the National

Hydrography dataset

annual Number of downloads Up 32,500 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2009 35,000 18,250 Not Met 2010-09-15

Customer Results Access # of data downloads
from the National

Hydrography dataset

annual Number of downloads Up 35,000 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 40,000 14,010 so far Not Met 2011-02-15

Customer Results Access # of data downloads
from the National

Hydrography dataset

annual Number of downloads Up 40,000 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 45,000 Not Due 2010-09-15

Customer Results Access # of data downloads
from the National

Hydrography dataset

annual Number of downloads Up 45,000 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 50,000 Not Due 2010-09-15

Customer Results Access # of data downloads
from the National

Hydrography dataset

annual Number of downloads Up 0 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 25,000 28,501 Met 2010-09-15
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology Data Storage #of cumulative
Gigabytes managed

annual Gigabytes Up 85,857 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Increase to 327,334
(Projected greater than -
2012 Projected 400,000)

574,507 GB Met 2010-09-15

Processes and Activities Compliance % High priority of
approved system

change task orders
completed

annual % of tasks completed Up 3% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 60% 30% Not Met 2011-02-15

Processes and Activities Compliance % High priority of
approved system

change task orders
completed

annual % of tasks completed Up 30% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 65% Data not available Not Due 2010-09-15

Processes and Activities Compliance % High priority of
approved system

change task orders
completed

annual % of tasks Up 35% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 70% 89% Met 2011-02-15

Processes and Activities Compliance % High priority of
approved system

change task orders
completed

annual % Tasks completed Steady 40% 2007-01-01
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 75% Not Due 2010-09-15

Processes and Activities Compliance % High priority of
approved system

change task orders
completed

annual % Tasks completed Steady 45% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 80% Not Due 2010-09-15

Processes and Activities Innovation and
Improvement

% High priority of
approved system

change task orders
completed

annual %Tasks completed Up 0% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 30% 3% Not Met 2010-09-15

Mission and Business
Results

Scientific and
Technological Research

and Innovation

% of surface area of the
coterminous U.S. for
which high-resolution

geospatial datasets are
cataloged, managed,
and available through

The National Map

annual % of area Up 99.71% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2008 100% 100% Met 2010-09-15

Mission and Business
Results

Scientific and
Technological Research

and Innovation

% of surface area of the
coterminous U.S. for
which high-resolution

geospatial datasets are

annual % of area Steady 100% 2007-01-01
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cataloged, managed,
and available through

The National Map

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 100% 99.86% Not Met 2010-09-15

2010 100% 100% Met 2010-09-15

2011 100% Not Due 2010-09-15

2012 100% Not Due 2010-09-15

Mission and Business
Results

Scientific and
Technological Research

and Innovation

% of surface area of the
coterminous U.S. for
which high-resolution

geospatial datasets are
cataloged, managed,
and available through

The National Map

annual % of area Up 83% 2007-01-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2007 83% 99.71% Met 2010-09-15

* - Indicates data is redacted.
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